

# SCT/Pixel TIM Schedule

- Assuming FDR approval, 4 preproduction boards available mid August.
- Evaluation of these boards until mid Oct.
  - (Test beam, assembly sites)
- Start production beginning of November.
- 50% of final boards available to users 31<sup>st</sup> Jan 2005.
- Full production run delivered by 28<sup>th</sup> Feb 2005.