

# Draft agenda for Train Builder meeting on 4.12.2008

13:00 Introduction – C.Youngman

13:10 HPAD FEE status – P.Goettlicher

- current status
- time schedule update
- consequences of 12-13<sup>th</sup> timing and control meeting
- open issues

13:30 LPD FEE status – J.Coughlan

- current status
- time schedule update
- consequences of 12-13<sup>th</sup> timing and control meeting
- open issues

13:50 DEPFET FEE status – A.Kugel

- current status
- time schedule update
- consequences of 12-13<sup>th</sup> timing and control meeting
- open issues

14:10 Discussion

14:20 FEA 10GE development status – M.Zimmer

- current status
- time schedule update

14:45 Train builder status – J.Coughlan

- prototyping preparation
- in-kind proposal status
- consequences of 12-13<sup>th</sup> timing and control meeting
- open issues

15:20 Discussion and break

- will RTM be developed by FEA – is this official what manpower money needs planning?
- need separate TCP development effort?
- ...

15:40 C&C update since 12-13<sup>th</sup> Nov. timing and control meeting – NN

- consequences of 12-13<sup>th</sup> timing and control meeting
- what is the plan (manpower, timeline...)
- any open issues?
- In-kind proposal preparation status
- ...

16:20 Discussion

- Software status