

Draft agenda for Train Builder meeting on 2.7.2009

Location: Mannheim

13:00 Introduction (incl. contract status) – C.Youngman (5')

13:05 Clock cleanness (all problems solved?) – P.Goettlicher (10')

13:20 FEA 10GE status (incl. FMC layout) – I.Sheviakov. (20')

13:45 Software status (yes – finally) – C.Youngman (20')

14:10 Train builder status – J.Coughlan(?) (20')

14:35 HPAD FEE status – P.Goettlicher (20')

15:00 DEPFET FEE status – A.Kugel (20')

15:25 LPD FEE status – J.Coughlan(?) (20')

15:50 C&C status – M.Postranecky(?) (20')